GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Krishna District – NABARD RIDF-XXII Grant- EOAT- Providing MVS Scheme to Gowravaram and other Habitations in Jaggaiahpeta Mandals - Estimate cost Rs.650.00 lakhs – Extension of Agreement Time up to 20-05-2019 for a period of 3 months without Liquidated Damages – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 560 **Dated: 27-08-2019**
Read the following:

1. G.O.Rt.No.883, PR&RD(RWS-II) Dept., Dt:25.10.2016..
2. From the Engineer-in-Chief, RWS&S Dept., Vijayawada, Lr.No.AEE/ DEE(P2)/ RWS/ Krishna/Gowravaram/2017, dt:30.05.2019.
3. From the Engineer-in-Chief, RWS&S Dept., Vijayawada, Lr.No.AEE/ DEE(P2) / RWS/ Krishna/Gowravaram/2017, dt:08.08.2019.

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada in his letters 2nd & 3rd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 20.05.2019 for a period of 3 months without Liquidated Damages, as the delay was not attributable to the contractor in respect of the work “Providing MVS Scheme to Gowravaram and other Habitations in Jaggaiahpeta Mandals in Krishna District”.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Krishna District.
Copy to:
OSD to Minister (PR&RD, ITE&C)
PS to Prl. Secretary to Government (PR&RD).
Sf/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER